
Design 
Mockup

API Specs

Signup
Frontend

Integrati
on 

&Testing

Login
Backend

Login
Frontend

Integrati
on 

&Testing

Staging 
Ready 

API

Dashboar
d 

Frontend
Integratio

n 
&Testing

Flowchar
ts

Setup
Servers

Staging

Final
Testin

g/
Appro

val

Deploy

Approval Approval

Approval

Approval

Approval

Approval

Signup 
Backend

Week 1 Week 2-6 Week 7, 8

Design Phase Coding Phase
Testing, Review and 

Launch Phase


	Flowchart V2.vsdx
	Page-1


